09:00 AM, Fri, May 09									
Start Time:	End Ti	ime:							
08:08 PM, Fri, May 09 56373 Sherwood Underpast Weissnat)   167.833.0304 stawn Care - Aerate a Lawn Type: Job, Status: Active Assigned To: Frankie Leann Product & Services: ["Wood	<b>x311</b>			·		Parker ([I	nactive]	(demo) Jan	ene
Start Time:	End Ti	ime:							
06:35 PM, Fri, May 09 Maintenance Task: Aerway 7 Type: Task, Status: Active Assigned To: Rudolf Runolfs Equipment: Aerway AWO76	sson								
Start Time:	End Ti	ime:							
02:42 PM, Fri, May 09 56373 Sherwood Underpast Weissnat)   167.833.0304 Strong Fence - Install Type: Job, Status: Active Assigned To: Rudolf Runolfs Product & Services: ["Gazek	x311 sson					-	nactive]	(demo) Jan	ene
List of Activit	ries				ı			1	
Lunch Start Time:			Lunch Fi	nish Tim	ie:				
Clock In Time:			Clock Ot	ut Time:					

56373 Sherwood Underpass, Loumouth, CA, 15499-2728 | Nicolas, Ward and Parker ([Inactive] (demo) Janene Weissnat) | 167.833.0304 x311

Landscape - Soil, Sand, Mulch and Rock Delivery

Type: Job, Status: Completed Assigned To: Eliseo D'Amore

Product & Services: ["Maintain Garden - Busles, Flowers etc.", "Landscape - Soil, Sand, Mulch and Rock Delivery"]

Start Time: \_\_\_\_\_ End Time: \_\_\_\_\_