

Clock In Time:		Clock Out Time:	
Lunch Start Time:		Lunch Finish Time:	

List of Activities

12:00 AM, Fri, Feb 20

Fahey, Little and Klein ((demo) Maxima Weimann)

Type: Job, Status: Active

Estimate Line Items:

- Outdoor Mist Cooling System - Install, qty: 1.0
- Sod - Install, qty: 1.0
- Landscape - Install Synthetic Grass for Putting Greens, Play Areas, etc., qty: 1.0
- Outdoor Mist Cooling System - Install, qty: 1.0

Start Time: _____ End Time: _____

12:00 AM, Fri, Feb 20

288 weddle st , Hillsville, CA, 24343 | Underwood's equipment services (Kk Underwood) | (276) 235-2515

Underwood's equipment services (Kk Underwood)

Type: Job, Status: Active

Estimate Line Items:

- Demo of old concrete , qty: 1.0
- Prep for new concrete pad , qty: 1.0
- Pouring and finishing new concrete pad , qty: 1.0

Start Time: _____ End Time: _____

05:14 AM, Fri, Feb 20

8383 Sanford Estate, Leschmouth, CA, 27796 | (demo) Vilma Smith | 803-379-7900 x64681

Outdoor Mist Cooling System - Install

Type: Job, Status: Active

Assigned To: Myron Mann

Product & Services: ["Outdoor Mist Cooling System - Install", "Outdoor Mist Cooling System - Install"]

Start Time: _____ End Time: _____

10:26 PM, Fri, Feb 20

3843 Rolland Center, Lake Donald, CA, 54374-9907 | (demo) Monica Terry | (737) 960-6956 x09962

Lawn Care - Aerate a Lawn

Type: Job, Status: Active

Assigned To: Myron Mann

Product & Services: ["Sod - Install", "Lawn Care - Aerate a Lawn"]

Start Time: _____ End Time: _____